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August 17, 2006 

 
TIMELINE 

 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

05/17/06 64 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

05/31/06 55 Days 

Deadline for Projects/Users Responses to Mission 
Set, Major Events, and User Loading Profiles.  Last 
day for Trajectory or Viewperiod Updates and 
Submissions. 

07/17/05 24 Days Post Preliminary Events, Contentions, 
Recommendations and Analyses on RAPWEB   

07/31/05  14 Days Projects/Users Review of RAPWEB Major Events, 
Contentions, & Recommendations – Concluded    

08/14/05 3 Days Post Final Major Events, Contentions, and 
Recommendations on RAPWEB 

08/17/05 -- August RAR Negotiation Process – Concluded    
 


